

Daily Scrum Meeting Minutes: Sprint #1, Day 2

Attendees: Alexander Coronel, Rubens Nicolas, Brian Rufin, Joshua Stone, William Garcia

Start time: 4:45 PM

End time: 5:45 PM

Rubens Nicolas:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Started beginner Kotlin tutorial
- What is planned to be done until the next scrum meeting?
 - Plan as well as Brainstorm ideas and set up environments for collaboration.
 - Scheduling meeting with Product Owner
- What are the hurdles?
 - Meeting with the Product Owner.

Brian Rufin:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Connected with the product owner
- What is planned to be done until the next scrum meeting?
 - Plan how we are going to take on the project, brainstorm ideas, and set up an environment to collaborate.
- What are the hurdles?
 - Live meeting with project owner

Alexander Coronel:

- How many hours did I work since the last meeting?
 - 2 hours.
- What was done since the last scrum meeting?
 - Came up with questions for the product owner.
- What is planned to be done until the next scrum meeting?
 - Work on my user stories:
 - Create a GitHub account.
 - Brainstorm coding languages for the project.
 - Set up a coding environment.
- What are the hurdles?
 - Working around everyone's schedules.

Joshua Stone::

- How many hours did I work since the last meeting?

- 2 hours
- What was done since the last scrum meeting?
 - N/A
- What is planned to be done until the next scrum meeting?
 - Plan and structure our project.
- What are the hurdles?
 - Meeting with project owner

William Garcia:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Brainstorm possible questions to discuss with the product owner.
- What is planned to be done until the next scrum meeting?
 - Plan and structure our project; work on collaboration and user stories.
- What are the hurdles?
 - Connecting with project owner and coordinating a time to meet.