

Sprint Planning Meeting Minutes:

Attendees: Fuxinyang Chang, Raul Betancourt, Juan Felipe Macias, Christian James Marin, Ethan Anthony Shim

Start time: 6:00 pm

End time: 6:15 pm

After discussion, the velocity of the team was estimated to be 2 hours per day, 5 days per week, and 4 stories per Sprint.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- User Story 1, Program Context: As a developer, I want to understand the context around the program so that I can make informed decisions.
- User Story 2, Implementation: As a developer, I want to understand the possible methods of implementation so I know where to start.

The team members indicated their willingness to work on the following user stories.

- Fuxinyang Chang
 - User Story 1, Program Context
 - User Story 2, Implementation
- Raul Betancourt
 - User Story 1, Program Context
 - User Story 2, Implementation
- Juan Felipe Macias
 - User Story 1, Program Context
 - User Story 2, Implementation
- Christian James Marin
 - User Story 1, Program Context
 - User Story 2, Implementation
- Ethan Anthony Shim
 - User Story 1, Program Context
 - User Story 2, Implementation