

Sprint 1 Day 1 Date: 01/23/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 9:00 PM

End Time: 9:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Set up the development environment on a personal computer from team Github and get familiar with the frameworks/ tools being used.
- Started researching necessary APIs needed for the nearby attractions and nearby events feature.

Argelio Rodriguez

- Completed the setup of your GitHub account and React environment to begin app development, while researching videos to enhance understanding of web development architecture.
- Conducted research on the APIs required for implementation in the web app.

Gabriel Rodriguez

- Reviewed React native to refresh understanding of React concepts through videos provided by team members.
- Researched several APIs to enhance app features.

Elena Sotolongo

- Started researching different APIs and frameworks to identify ones we could incorporate into our application
- Watched videos to refresh web development skills and React Native knowledge and learn about Tailwind CSS

Sprint 1

Day 2

Date: 01/14/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 9:00 PM

End Time: 9:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Continue setting up the development environment and get familiar with the frameworks/ tools being used.
- Continue researching the necessary APIs needed for the features.

Argelio Rodriguez

- Continue setting up the React environment to begin app development, while researching videos to enhance understanding of web development architecture.
- Continue with the research on the APIs required for implementation in the web app.
- Explored potential databases to use for the project.

Gabriel Rodriguez

- Continue researching APIs for the app functionalities such as nearby events.

Elena Sotolongo

- Working on setting up my development environment and researching frameworks for user stories.

Sprint 1

Day 3

Date: 01/15/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 9:00 PM

End Time: 9:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Continue setting up the development environment and get familiar with the frameworks/ tools being used.
- Continue researching the necessary APIs needed for the features.

Argelio Rodriguez

- Continue setting up the React environment to begin app development, while researching videos to enhance understanding of web development architecture.
- Continue with the research on the APIs required for implementation in the web app.
- Explored potential databases to use for the project.

Gabriel Rodriguez

- Found an API that searches for nearby events and attractions which was shared with group members.

Elena Sotolongo

- Setting up development environment and watching videos on web development and frameworks
- Watching videos to get familiar with weather APIs like OpenWeather API and Weather API

Sprint 1

Day 4

Date: 01/16/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 9:00 PM

End Time: 9:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Continue setting up the development environment and get familiar with the frameworks/ tools being used to develop the web app.
- Continue researching the necessary APIs needed for the features.

Argelio Rodriguez

- Continue setting up the React environment to begin app development, while researching videos to enhance understanding of web development architecture.
- Continue with the research on the APIs required for implementation in the web app.
- Explored potential databases to use for the project.

Gabriel Rodriguez

- Found an API that searches for nearby events and attractions which was shared with group members.

Elena Sotolongo

- Setting up development environment and watching videos on web development and frameworks
- Continuing to watch videos to get familiar with APIs framework tools

Sprint 1

Day 5

Date: 01/17/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 9:00 PM

End Time: 9:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Continue setting up the development environment and get familiar with the frameworks/ tools being used to develop the web app.
- Continue researching the necessary APIs needed for the features.

Argelio Rodriguez

- Continue setting up the React environment to begin app development, while researching videos to enhance understanding of web development architecture.
- Continue with the research on the APIs required for implementation in the web app.
- Explored potential databases to use for the project.

Gabriel Rodriguez

- Found an API that searches for nearby events and attractions which was shared with group members.

Elena Sotolongo

- Setting up development environment and watching videos on web development and frameworks
- Continuing to watch videos to get familiar with APIs framework tools

Sprint 1

Day 8

Date: 01/20/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 9:00 PM

End Time: 9:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Finished setting up the development environment and getting familiar with the frameworks/ tools being used to develop the web app.
- Finished researching the necessary APIs needed for the features.

Argelio Rodriguez

- Continue setting up the React environment to begin app development, while researching videos to enhance understanding of web development architecture.
- Continue with the research on the APIs required for implementation in the web app.
- Explored potential databases to use for the project.

Gabriel Rodriguez

- Found an API that searches for nearby events and attractions which was shared with group members.

Elena Sotolongo

- Setting up development environment and watching videos on web development and frameworks
- Continuing to watch videos to get familiar with APIs framework tools

Sprint 1

Day 9

Date: 01/21/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 9:00 PM

End Time: 9:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Finished setting up the development environment and researching APIs.
- Push code into the team's Github repository.
- Start working on my features for the travel web app.

Argelio Rodriguez

- Continue setting up the React environment to begin app development, while researching videos to enhance understanding of web development architecture.
- Continue with the research on the APIs required for implementation in the web app.
- Explored potential databases to use for the project.

Gabriel Rodriguez

- Found an API that searches for nearby events and attractions which was shared with group members.

Elena Sotolongo

- Researching and familiarizing myself with Streamlit framework.
- Familiarizing myself with backend organization for application
- Continuing to research APIs for weather features.

Sprint 1 Day 10 Date: 01/22/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 9:00 PM

End Time: 9:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Pushed development code into the team's Github repository.
- Started working on my features for the travel web app.

Argelio Rodriguez

- Continue setting up the React environment to begin app development, while researching videos to enhance understanding of web development architecture.
- Continue with the research on the APIs required for implementation in the web app.
- Explored potential databases to use for the project.

Gabriel Rodriguez

- Found an API that searches for nearby events and attractions which was shared with group members.

Elena Sotolongo

- Researching and familiarizing myself with Streamlit framework.
- Familiarizing myself with backend organization for application
- Continuing to research APIs for weather features.

Sprint 1

Day 11

Date: 01/23/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 9:00 PM

End Time: 9:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Review documentation for API being used for the events feature.
- Continue working on features for the travel web app.

Argelio Rodriguez

- Continue setting up the React environment to begin app development, while researching videos to enhance understanding of web development architecture.
- Continue with the research on the APIs required for implementation in the web app.
- Explored potential databases to use for the project.

Gabriel Rodriguez

- Found an API that searches for nearby events and attractions which was shared with group members.

Elena Sotolongo

- Researching and familiarizing myself with Streamlit framework.
- Familiarizing myself with backend organization for application
- Continuing to research APIs for weather features.

Sprint 1 Day 12 Date: 01/24/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 9:00 PM

End Time: 9:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Keep reviewing documentation for API being used for the events feature.
- Continue working on features for the travel web app.

Argelio Rodriguez

- Continue setting up the React environment to begin app development, while researching videos to enhance understanding of web development architecture.
- Continue with the research on the APIs required for implementation in the web app.
- Explored potential databases to use for the project.

Gabriel Rodriguez

- Found an API that searches for nearby events and attractions which was shared with group members.

Elena Sotolongo

- Researching and familiarizing myself with Streamlit framework.
- Familiarizing myself with backend organization for application
- Continuing to research APIs for weather features.

Sprint 2

Day 1

Date: 01/27/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 9:00 PM

End Time: 9:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Keep reviewing documentation for API being used for the events feature.
- Start coding the basic structure for the frontend of my feature.

Argelio Rodriguez

- Continue with the research on the APIs required for implementation in the web app.
- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.

Gabriel Rodriguez

- Found an API that searches for nearby events and attractions which was shared with group members.

Elena Sotolongo

- Building the registration form interface using HTML and CSS
- Developing form validation logic in Python to handle user input securely and prevent invalid submissions.

Sprint 2

Day 2

Date: 01/28/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 9:00 PM

End Time: 9:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Keep reviewing documentation for API being used for the events feature.
- Start coding the basic structure for the frontend of my feature.

Argelio Rodriguez

- Continue with the research on the APIs required for implementation in the web app.
- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.

Gabriel Rodriguez

- I began working on the HTML File, Necessary tags have been created.

Elena Sotolongo

- Building the registration form interface using HTML and CSS
- Developing form validation logic in Python to handle user input securely and prevent invalid submissions.

Sprint 2

Day 3

Date: 01/29/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 9:00 PM

End Time: 9:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Kept reviewing documentation for API being used for the events feature.
- Started coding the basic structure for the frontend of my feature.

Argelio Rodriguez

- Continue with the research on the APIs required for implementation in the web app.
- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.

Gabriel Rodriguez

- I began working on the CSS File.

Elena Sotolongo

- Building the registration form interface using HTML and CSS
- Developing form validation logic in Python to handle user input securely and prevent invalid submissions.

Sprint 2 Day 4 Date: 01/30/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 9:00 PM

End Time: 9:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Kept reviewing documentation for API being used for the events feature.
- Started coding the basic structure for the frontend of my feature.

Argelio Rodriguez

- Continue with the research on the APIs required for implementation in the web app.
- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.

Gabriel Rodriguez

- I began working on the CSS File.

Elena Sotolongo

- Building the registration form interface using HTML and CSS
- Developing form validation logic in Python to handle user input securely and prevent invalid submissions.

Sprint 2

Day 5

Date: 01/31/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 9:00 PM

End Time: 9:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Kept reviewing documentation for API being used for the events feature.
- Started coding the basic structure for the frontend of my feature.

Argelio Rodriguez

- Continue with the research on the APIs required for implementation in the web app.
- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.

Gabriel Rodriguez

- I began working on the CSS File.

Elena Sotolongo

- Building the registration form interface using HTML and CSS
- Developing form validation logic in Python to handle user input securely and prevent invalid submissions.

Sprint 2

Day 8

Date: 02/03/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 9:00 PM

End Time: 9:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Kept reviewing documentation for API being used for the events feature.
- Started coding the basic structure for the frontend of my feature.

Argelio Rodriguez

- Continue with the research on the APIs required for implementation in the web app.
- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.

Gabriel Rodriguez

- I began working on the CSS File.

Elena Sotolongo

- Building the registration form interface using HTML and CSS
- Developing form validation logic in Python to handle user input securely and prevent invalid submissions.

Sprint 2

Day 9

Date: 02/04/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 9:00 PM

End Time: 9:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Kept reviewing documentation for API being used for the events feature.
- Started coding the backend of the events feature.

Argelio Rodriguez

- Continue with the research on the APIs required for implementation in the web app.
- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.

Gabriel Rodriguez

- I began working on the CSS File.

Elena Sotolongo

- Building the registration form interface using HTML and CSS
- Developing form validation logic in Python to handle user input securely and prevent invalid submissions.

Sprint 2 Day 10 Date: 02/05/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 9:00 PM

End Time: 9:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Kept reviewing documentation for API being used for the events feature.
- Started coding the backend of the events feature.

Argelio Rodriguez

- Continue with the research on the APIs required for implementation in the web app.
- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.

Gabriel Rodriguez

- I began working on the CSS File.

Elena Sotolongo

- Building the registration form interface using HTML and CSS
- Developing form validation logic in Python to handle user input securely and prevent invalid submissions.

Sprint 2

Day 11

Date: 02/06/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 9:00 PM

End Time: 9:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Kept reviewing documentation for API being used for the events feature.
- Started coding the backend of the events feature.

Argelio Rodriguez

- Continue with the research on the APIs required for implementation in the web app.
- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.

Gabriel Rodriguez

- I began working on the CSS File.

Elena Sotolongo

- Building the registration form interface using HTML and CSS
- Developing form validation logic in Python to handle user input securely and prevent invalid submissions.

Sprint 2 Day 12 Date: 02/07/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Kept reviewing documentation for API being used for the events feature.
- Continued coding the backend of the events feature.

Argelio Rodriguez

- Continue with the research on the APIs required for implementation in the web app.
- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.

Gabriel Rodriguez

- I began working on the CSS File.

Elena Sotolongo

- Building the registration form interface using HTML and CSS
- Developing form validation logic in Python to handle user input securely and prevent invalid submissions.

Sprint 3

Day 1

Date: 02/10/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Kept reviewing documentation for API being used for the events feature.
- Continued coding the backend of the events feature.

Argelio Rodriguez

- Continue with the research on the APIs required for implementation in the web app.
- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.

Gabriel Rodriguez

- I began working on the CSS File.

Elena Sotolongo

- Building the registration form interface using HTML and CSS
- Developing form validation logic in Python to handle user input securely and prevent invalid submissions.

Sprint 3

Day 2

Date: 02/11/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Kept reviewing documentation for API being used for the events feature.
- Continue coding the backend of the events feature.

Argelio Rodriguez

- Continue with the research on the APIs required for implementation in the web app.
- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.

Gabriel Rodriguez

- I began working on the CSS File.

Elena Sotolongo

- Building the registration form interface using HTML and CSS
- Developing form validation logic in Python to handle user input securely and prevent invalid submissions.

Sprint 3

Day 3

Date: 02/12/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Kept reviewing documentation for API being used for the events feature.
- Continue coding the backend of the events feature.

Argelio Rodriguez

- Continue with the research on the APIs required for implementation in the web app.
- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.

Gabriel Rodriguez

- I began working on the CSS File.

Elena Sotolongo

- Building the registration form interface using HTML and CSS
- Developing form validation logic in Python to handle user input securely and prevent invalid submissions.

Sprint 3

Day 4

Date: 02/13/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Kept reviewing documentation for API being used for the events feature.
- Continue coding the backend of the events feature.

Argelio Rodriguez

- Continue with the research on the APIs required for implementation in the web app.
- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.

Gabriel Rodriguez

- I began working on the CSS File.

Elena Sotolongo

- Building the registration form interface using HTML and CSS
- Developing form validation logic in Python to handle user input securely and prevent invalid submissions.

Sprint 3

Day 5

Date: 02/14/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Kept reviewing documentation for API being used for the events feature.
- Continue coding the backend of the events feature.

Argelio Rodriguez

- Continue with the research on the APIs required for implementation in the web app.
- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.

Gabriel Rodriguez

- I began working on the CSS File.

Elena Sotolongo

- Building the registration form interface using HTML and CSS
- Developing form validation logic in Python to handle user input securely and prevent invalid submissions.

Sprint 3

Day 8

Date: 02/17/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Kept reviewing documentation for API being used for the events feature.
- Continue coding the backend of the events feature.
- Start working on user story 9B, coding the frontend for events feature.

Argelio Rodriguez

- Continue with the research on the APIs required for implementation in the web app.
- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.

Gabriel Rodriguez

- I began working on the CSS File.

Elena Sotolongo

- Building the registration form interface using HTML and CSS
- Developing form validation logic in Python to handle user input securely and prevent invalid submissions.

Sprint 3

Day 9

Date: 02/18/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Kept reviewing documentation for API being used for the events feature.
- Continue coding the backend of the events feature.
- Start working on user story 9B, coding the frontend for events feature.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- I began working on the CSS File.

Elena Sotolongo

- Building the registration form interface using HTML and CSS
- Developing form validation logic in Python to handle user input securely and prevent invalid submissions.

Sprint 3 Day 10 Date: 02/19/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Kept reviewing documentation for API being used for the events feature.
- Continue coding the backend of the events feature.
- Continue working on user story 9B, coding the frontend for events feature.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- I began working on the CSS File.

Elena Sotolongo

- Building the registration form interface using HTML and CSS
- Developing form validation logic in Python to handle user input securely and prevent invalid submissions.

Sprint 3

Day 11

Date: 02/20/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Kept reviewing documentation for API being used for the events feature.
- Continue coding the backend of the events feature.
- Continue working on user story 9B, coding the frontend for events feature.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- I began working on the CSS File.

Elena Sotolongo

- Building the registration form interface using HTML and CSS
- Developing form validation logic in Python to handle user input securely and prevent invalid submissions.

Sprint 3

Day 12

Date: 02/21/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Kept reviewing documentation for API being used for the events feature.
- Continue coding the backend of the events feature.
- Continue working on user story 9B, coding the frontend for events feature.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- I began working on the CSS File.

Elena Sotolongo

- Building the registration form interface using HTML and CSS
- Developing form validation logic in Python to handle user input securely and prevent invalid submissions.

Sprint 4

Day 1

Date: 03/03/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Complete the UI for the events feature, with all necessary descriptions.
- Start working on user story 5A for the weather integration page.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- I began working on the CSS File.

Elena Sotolongo

- Building the registration form interface using HTML and CSS
- Developing form validation logic in Python to handle user input securely and prevent invalid submissions.

Sprint 4

Day 2

Date: 03/04/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Complete the UI for the events feature, with all necessary descriptions.
- Start working on user story 5A for the weather integration page.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- I began working on the CSS File.

Elena Sotolongo

- Building the registration form interface using HTML and CSS
- Developing form validation logic in Python to handle user input securely and prevent invalid submissions.

Sprint 4

Day 3

Date: 03/05/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Complete the UI for the events feature, with all necessary descriptions.
- Start working on user story 5A for the weather integration page.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- I began working on the CSS File.

Elena Sotolongo

- Building the registration form interface using HTML and CSS
- Developing form validation logic in Python to handle user input securely and prevent invalid submissions.

Sprint 4

Day 4

Date: 03/06/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Complete the UI for the events feature, with all necessary descriptions.
- Start working on user story 5A for the weather integration page.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- I began working on the CSS File.

Elena Sotolongo

- Building the registration form interface using HTML and CSS
- Developing form validation logic in Python to handle user input securely and prevent invalid submissions.

Sprint 4

Day 5

Date: 03/07/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Complete the UI for the events feature, with all necessary descriptions.
- Start working on user story 5A for the weather integration page.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- I began working on the CSS File.

Elena Sotolongo

- Completed the basic structure and styling for the registration form using HTML and CSS.
- Implementing and refining form validation logic in Python to improve security and user input handling.

Sprint 4

Day 8

Date: 03/10/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Complete the UI for the events feature, with all necessary descriptions.
- Keep working on user story 5A for the weather integration page.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- I began working on the CSS File.

Elena Sotolongo

- Completed the basic structure and styling for the registration form using HTML and CSS.
- Implementing and refining form validation logic in Python to improve security and user input handling.

Sprint 4

Day 9

Date: 03/11/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Complete the UI for the events feature, with all necessary descriptions.
- Keep working on user story 5A for the weather integration page.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- I began working on the CSS File.

Elena Sotolongo

- Completed the basic structure and styling for the registration form using HTML and CSS.
- Implementing and refining form validation logic in Python to improve security and user input handling.

Sprint 4 Day 10 Date: 03/12/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Complete the UI for the events feature, with all necessary descriptions.
- Keep working on user story 5A for the weather integration page.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- I began working on the CSS File.

Elena Sotolongo

- Completed the basic structure and styling for the registration form using HTML and CSS.
- Implementing and refining form validation logic in Python to improve security and user input handling.

Sprint 4

Day 11

Date: 03/13/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Complete the UI for the events feature, with all necessary descriptions.
- Keep working on user story 5A for the weather integration page.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- I began working on the CSS File.

Elena Sotolongo

- Completed the basic structure and styling for the registration form using HTML and CSS.
- Implementing and refining form validation logic in Python to improve security and user input handling.

Sprint 4 Day 12 Date: 03/14/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Complete the UI for the events feature, with all necessary descriptions.
- Keep working on user story 5A for the weather integration page.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- The map on the map page has appeared and further tests need to be made.

Elena Sotolongo

- Completed the basic structure and styling for the registration form using HTML and CSS.
- Implementing and refining form validation logic in Python to improve security and user input handling.

Sprint 5

Day 1

Date: 03/17/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Keep working on user story 5A for the weather integration page.
- Work on user story 5B for weather ui.
- Start working on user story 13 and 14 for testing the events page.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- The map on the map page has appeared and further tests need to be made.

Elena Sotolongo

- Completed the basic structure and styling for the registration form using HTML and CSS.
- Implementing and refining form validation logic in Python to improve security and user input handling.

Sprint 5

Day 2

Date: 03/18/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Keep working on user story 5A for the weather integration page.
- Work on user story 5B for weather ui.
- Start working on user story 13 and 14 for testing the events page.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- The map on the map page has appeared and further tests need to be made.

Elena Sotolongo

- Completed the basic structure and styling for the registration form using HTML and CSS.
- Implementing and refining form validation logic in Python to improve security and user input handling.

Sprint 5

Day 3

Date: 03/19/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Keep working on user story 5A for the weather integration page.
- Work on user story 5B for weather ui.
- Start working on user story 13 and 14 for testing the events page.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- The map on the map page has appeared and further tests need to be made.

Elena Sotolongo

- Completed the basic structure and styling for the registration form using HTML and CSS.
- Implementing and refining form validation logic in Python to improve security and user input handling.

Sprint 5

Day 4

Date: 03/20/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Keep working on user story 5A for the weather integration page.
- Work on user story 5B for weather ui.
- Start working on user story 13 and 14 for testing the events page.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- The map on the map page has appeared and further tests need to be made.

Elena Sotolongo

- Completed the basic structure and styling for the registration form using HTML and CSS.
- Implementing and refining form validation logic in Python to improve security and user input handling.

Sprint 5

Day 5

Date: 03/21/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Keep working on user story 5A for the weather integration page.
- Work on user story 5B for weather ui.
- Start working on user story 13 and 14 for testing the events page.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- The map on the map page has appeared and further tests need to be made.

Elena Sotolongo

- Completed the basic structure and styling for the registration form using HTML and CSS.
- Implementing and refining form validation logic in Python to improve security and user input handling.

Sprint 5

Day 8

Date: 03/24/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Keep working on user story 5A and 5B for the weather integration page.
- Keep working on user story 13 and 14 for testing the events page.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- The map on the map page has appeared and further tests need to be made.

Elena Sotolongo

- Completed the basic structure and styling for the registration form using HTML and CSS.
- Implementing and refining form validation logic in Python to improve security and user input handling.

Sprint 5

Day 9

Date: 03/25/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Keep working on user story 5A and 5B for the weather integration page.
- Keep working on user story 13 and 14 for testing the events page.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- The map on the map page has appeared and further tests need to be made.

Elena Sotolongo

- Completed the basic structure and styling for the registration form using HTML and CSS.
- Implementing and refining form validation logic in Python to improve security and user input handling.

Sprint 5 Day 10 Date: 03/26/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Keep working on user story 5A and 5B for the weather integration page.
- Keep working on user story 13 and 14 for testing the events page.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- The map on the map page has appeared and further tests need to be made.

Elena Sotolongo

- Completed the basic structure and styling for the registration form using HTML and CSS.
- Implementing and refining form validation logic in Python to improve security and user input handling.

Sprint 5

Day 11

Date: 03/27/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Keep working on user story 5A and 5B for the weather integration page.
- Keep working on user story 13 and 14 for testing the events page.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- The map on the map page has appeared and further tests need to be made.

Elena Sotolongo

- Completed the basic structure and styling for the registration form using HTML and CSS.
- Implementing and refining form validation logic in Python to improve security and user input handling.

Sprint 5 Day 12 Date: 03/28/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Keep working on user story 5A and 5B for the weather integration page.
- Keep working on user story 13 and 14 for testing the events page.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- The map on the map page has appeared and further tests need to be made.

Elena Sotolongo

- Finalized styling and validation for both login and registration pages.
- Updating home page layout and design elements for improved user flow.
- Working on implementing email confirmation functionality upon user registration.

Sprint 6

Day 1

Date: 03/31/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Keep working on user story 5A and 5B for the weather integration page.
- Keep working on user story 13 and 14 for testing the events page.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- The map on the map page has appeared and further tests need to be made.

Elena Sotolongo

- Finalized styling and validation for both login and registration pages.
- Updating home page layout and design elements for improved user flow.
- Working on implementing email confirmation functionality upon user registration.

Sprint 6 Day 2 Date: 04/01/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Keep working on user story 5A and 5B for the weather integration page.
- Keep working on user story 13 and 14 for testing the events page.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- The map on the map page has appeared and further tests need to be made.

Elena Sotolongo

- Finalized styling and validation for both login and registration pages.
- Updating home page layout and design elements for improved user flow.
- Working on implementing email confirmation functionality upon user registration.

Sprint 6

Day 3

Date: 04/02/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Keep working on user story 5A and 5B for the weather integration page.
- Keep working on user story 13 and 14 for testing the events page.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- The map on the map page has appeared and further tests need to be made.

Elena Sotolongo

- Finalized styling and validation for both login and registration pages.
- Updating home page layout and design elements for improved user flow.
- Working on implementing email confirmation functionality upon user registration.

Sprint 6

Day 4

Date: 04/03/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Fully implemented the Events page, with all features.
- Completed developing the weather page, with all features.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- The map on the map page has appeared and further tests need to be made.

Elena Sotolongo

- Finalized styling and validation for both login and registration pages.
- Updating home page layout and design elements for improved user flow.
- Working on implementing email confirmation functionality upon user registration.

Sprint 6

Day 5

Date: 04/04/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Fully implemented the Events page, with all features.
- Completed developing the weather page, with all features.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- The map on the map page has appeared and further tests need to be made.

Elena Sotolongo

- Finalized styling and validation for both login and registration pages.
- Updating home page layout and design elements for improved user flow.
- Working on implementing email confirmation functionality upon user registration.

Sprint 6

Day 8

Date: 04/07/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Fully implemented the Events page, with all features.
- Completed developing the weather page, with all features.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- The map on the map page has appeared and further tests need to be made.

Elena Sotolongo

- Finalized styling and validation for both login and registration pages.
- Updating home page layout and design elements for improved user flow.
- Working on implementing email confirmation functionality upon user registration.

Sprint 6

Day 9

Date: 04/08/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Fully implemented the Events page, with all features.
- Completed developing the weather page, with all features.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- The map on the map page has appeared and further tests need to be made.

Elena Sotolongo

- Finalized styling and validation for both login and registration pages.
- Updating home page layout and design elements for improved user flow.
- Working on implementing email confirmation functionality upon user registration.

Sprint 6 Day 10 Date: 04/09/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Fully implemented the Events page, with all features.
- Completed developing the weather page, with all features.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- The map on the map page has appeared and further tests need to be made.

Elena Sotolongo

- Finalized styling and validation for both login and registration pages.
- Updating home page layout and design elements for improved user flow.
- Working on implementing email confirmation functionality upon user registration.

Sprint 6

Day 11

Date: 04/10/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Fully implemented the Events page, with all features.
- Completed developing the weather page, with all features.
- Fully tested the app to make sure all features are working as expected.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- The map on the map page has appeared and further tests need to be made.

Elena Sotolongo

- Finalized styling and validation for both login and registration pages.
- Updating home page layout and design elements for improved user flow.
- Working on implementing email confirmation functionality upon user registration.

Sprint 6

Day 12

Date: 04/11/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Fully implemented the Events page, with all features.
- Completed developing the weather page, with all features.
- Fully tested the app to make sure all features are working as expected.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- The map on the map page has appeared and further tests need to be made.

Elena Sotolongo

- Finalized styling and validation for both login and registration pages.
- Updating home page layout and design elements for improved user flow.
- Working on implementing email confirmation functionality upon user registration.

Sprint 7

Day 1

Date: 04/14/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Work on demo videos and final deliverables.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- The map on the map page has appeared and further tests need to be made.

Elena Sotolongo

- Finalized styling and validation for both login and registration pages.
- Updating home page layout and design elements for improved user flow.
- Working on implementing email confirmation functionality upon user registration.

Sprint 7

Day 2

Date: 04/15/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Work on demo videos and final deliverables.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- The map on the map page has appeared and further tests need to be made.

Elena Sotolongo

- Summarized login and registration functionality for the final presentation.
- Assisting with final deliverables by preparing one of the project videos for submission.

Sprint 7

Day 3

Date: 04/16/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Work on demo videos and final deliverables.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- The map on the map page has appeared and further tests need to be made.

Elena Sotolongo

- Summarized login and registration functionality for the final presentation.
- Assisting with final deliverables by preparing one of the project videos for submission.

Sprint 7

Day 4

Date: 04/17/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Work on videos and final deliverables.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- The map on the map page has appeared and further tests need to be made.

Elena Sotolongo

- Summarized login and registration functionality for the final presentation.
- Assisting with final deliverables by preparing one of the project videos for submission.

Sprint 7

Day 5

Date: 04/18/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Work on videos and final deliverables.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- The map on the map page has appeared and further tests need to be made.

Elena Sotolongo

- Summarized login and registration functionality for the final presentation.
- Assisting with final deliverables by preparing one of the project videos for submission.

Sprint 7

Day 6

Date: 04/19/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Work on videos and final deliverables.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- The map on the map page has appeared and further tests need to be made.

Elena Sotolongo

- Summarized login and registration functionality for the final presentation.
- Assisting with final deliverables by preparing one of the project videos for submission.

Sprint 7

Day 8

Date: 04/21/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Work on videos and final deliverables.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- The map on the map page has appeared and further tests need to be made.

Elena Sotolongo

- Summarized login and registration functionality for the final presentation.
- Assisting with final deliverables by preparing one of the project videos for submission.

Sprint 7 Day 9 Date: 04/22/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Work on videos and final deliverables.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- The map on the map page has appeared and further tests need to be made.

Elena Sotolongo

- Summarized login and registration functionality for the final presentation.
- Assisting with final deliverables by preparing one of the project videos for submission.

Sprint 7 Day 10 Date: 04/23/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Work on videos and final deliverables.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- The map on the map page has appeared and further tests need to be made.

Elena Sotolongo

- Summarized login and registration functionality for the final presentation.
- Assisting with final deliverables by preparing one of the project videos for submission.

Sprint 7 Day 11 Date: 04/24/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Work on videos and final deliverables.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- The map on the map page has appeared and further tests need to be made.

Elena Sotolongo

- Summarized login and registration functionality for the final presentation.
- Assisting with final deliverables by preparing one of the project videos for submission.

Sprint 7 Day 12 Date: 04/25/2025

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 7:00 PM

End Time: 7:15 PM

Check-in

Alejandro Morales:

- Set up basic app architecture using React and Tailwind CSS to start development
- Started researching UX/UI and Accommodations APIs

Haadiya Khan

- Work on videos and final deliverables.

Argelio Rodriguez

- Explored and implemented potential databases to use for the project. Currently Azure DB account created for our project.
- Developing the basic UI, including the main layout, homepage, and navigation for a user-friendly experience.

Gabriel Rodriguez

- The map on the map page has appeared and further tests need to be made.

Elena Sotolongo

- Summarized login and registration functionality for the final presentation.
- Assisting with final deliverables by preparing one of the project videos for submission.