

Sprint 1 Review Meeting Minutes

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 9:00 PM

End Time: 9:15 PM

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners:

- User Story 1: As a developer, I want to set up the development, testing, and production environments, so that the team can begin coding, testing, and deploying efficiently.
- User Story 2: As a developer, I want to finalize and document the technology stack, including frontend, backend, database, and APIs.
- User Story 3: As a developer, I want to thoroughly research required APIs for functionality, limitations, and cost implications.
- User Story 4: As a developer I want to create a basic user interface for the application, focusing on user-friendly design and navigation. This should include the main layout, homepage, and navigation links to important sections.
- User Story 9: As a developer, I want to start integrating the nearby events feature, so that users can find and book tickets for local events during their travels.
- User Story 13: As a developer, I want to build a database for all members to use during development.

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting.

The following user stories were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting:

- User Story 5: As a developer, I want to start integrating a simple weather feature, so that users can view the current weather forecast for their destination.
- User Story 6: As a developer, I want to start integrating an accommodations feature, so that users can search for hotels and rentals.
- User Story 7: As a developer, I want to start integrating a flight search feature, so that users can search for and view available flights.
- User Story 8: As a developer, I want to start integrating the nearby attractions feature, so that users can discover nearby attractions around their destination.

- User Story 10: As a developer, I want to build a basic sign-up page for users to make their accounts.
 - User Story 11: As a developer, I want to build a sign-in page for users to log in to their accounts.
 - User Story 12: As a developer, I want to build a verification page for users to verify their accounts.
-
- How this should be reflected on the user story definition in Mingle:
 - Update the status of User Stories 1, 2, 3, 4, 9, and 13 to 'Completed' in the current sprint.
 - Update the status of User Stories 5, 6, 7, 8, 10, 11, and 12 to 'Backlog' for reassignment in the next sprint.

Sprint 2 Review Meeting Minutes

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 9:00 PM

End Time: 9:15 PM

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners:

- User Story 4: As a developer I want to create a basic user interface for the application, focusing on user-friendly design and navigation. This should include the main layout, homepage, and navigation links to important sections.
- User Story 8: As a developer, I want to start integrating the nearby attractions feature, so that users can discover nearby attractions around their destination.
- User Story 13: As a developer, I want to build a database for all members to use during development.

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting.

- User Story 7: As a developer, I want to start integrating a flight search feature, so that users can search for and view available flights.
- User Story 10: As a developer, I want to build a basic sign-up page for users to make their accounts.
- User Story 11: As a developer, I want to build a sign-in page for users to log in to their accounts.
- User Story 12: As a developer, I want to build a verification page for users to verify their accounts.
- User Story 14: As a developer, I want to create an intuitive user interface for the nearby events feature, so that users can easily find and interact with local events during their travels.

The following user stories were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting:

- How this should be reflected on the user story definition in Mingle:

- Update the status of User Stories 4, 8, 13 to 'Completed' in the current sprint.
- Update the status of User Stories 7, 10, 11, 12 and 14 to 'Backlog' for reassignment in the next sprint.

Sprint 3 Review Meeting Minutes

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 9:00 PM

End Time: 9:15 PM

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners:

- User Story 13: As a developer, I want to build a database for all members to use during development.
- User Story 6A: As a developer, I want to develop the API integration for accommodations data, so that the frontend can display relevant hotel and rental options to users
- User Story 9A: As a developer, I want to develop the API integration for fetching nearby events, so that the front-end can display up-to-date local events and booking options to users.
- User Story 9B: As a developer, I want to create an intuitive user interface for the nearby events feature, so that users can easily find and interact with local events during their travels.
- User Story 10: As a developer, I want to build a basic sign-up page for users to make their accounts.
- User Story 11: As a developer, I want to build a sign-in page for users to log in to their accounts.
- User Story 12: As a developer, I want to build a verification page for users to verify their accounts.

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting.

- **User Story 5A:** As a developer, I want to develop the API integration for fetching current weather data, so that the frontend can display the latest weather forecast for user-selected destinations. - **3 points**
- **User Story 5B:** As a developer, I want to create an intuitive user interface for displaying weather information, so that users can easily view and understand the weather forecast for their destination. - **3 points**
- **User Story 6B:** As a developer, I want to create an intuitive user interface for the accommodations search feature, so that users can easily search, filter, and book hotels or rentals. - **5 points**

- **User Story 7A:** As a developer, I want to integrate a flight search feature, so that users can search for and view available flights. - **8 points**
- **User Story 7B:** As a developer, I want to create an intuitive user interface for the flight search feature, so that users can easily search for and compare flights. - **5 points**
- **User Story 8A:** As a developer, I want to create a user interface for the nearby attractions feature, so that users can discover nearby attractions around their destination. - **5 points**
- **User Story 8B:** As a developer, I want to create an intuitive user interface for the nearby attractions feature, so that users can discover and plan visits to local attractions easily. - **5 points**

The following user stories were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting:

- How this should be reflected on the user story definition in Mingle:
 - Update the status of User Stories 13, 6A, 9A, 9B to 'Completed' in the current sprint.
 - Update the status of User Stories 5A, 5B, 6B, 7A, 7B, 8A and 8B to 'Backlog' for reassignment in the next sprint.

Sprint 4 Review Meeting Minutes

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 9:00 PM

End Time: 9:15 PM

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners:

- User Story 5A: As a developer, I want to develop the API integration for fetching current weather data, so that the frontend can display the latest weather forecast for user-selected destinations.
- User Story 5B: As a developer, I want to create an intuitive user interface for displaying weather information, so that users can easily view and understand the weather forecast for their destination.
- User Story 6A: As a developer, I want to develop the API integration for accommodations data, so that the frontend can display relevant hotel and rental options to users
- User Story 6B: As a developer, I want to create an intuitive user interface for the accommodations search feature, so that users can easily search, filter, and book hotels or rentals.

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting.

- **User Story 7A:** As a developer, I want to integrate a flight search feature, so that users can search for and view available flights. - **8 points**
- **User Story 7B:** As a developer, I want to create an intuitive user interface for the flight search feature, so that users can easily search for and compare flights. - **5 points**
- **User Story 8A:** As a developer, I want to create a user interface for the nearby attractions feature, so that users can discover nearby attractions around their destination. - **5 points**
- **User Story 8B:** As a developer, I want to create an intuitive user interface for the nearby attractions feature, so that users can discover and plan visits to local attractions easily. - **5 points**

The following user stories were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting:

- How this should be reflected on the user story definition in Mingle:

- Update the status of User Stories 5A, 5B, 6A, and 6B to 'Completed' in the current sprint.
- Update the status of User Stories 7A, 7B, 8A, and 8B to 'Backlog' for reassignment in the next sprint.

Sprint 5 Review Meeting Minutes

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 6:00 PM

End Time: 6:15 PM

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners:

- **User Story 7A:** As a developer, I want to integrate a flight search feature, so that users can search for and view available flights. - **8 points**
- **User Story 7B:** As a developer, I want to create an intuitive user interface for the flight search feature, so that users can easily search for and compare flights. - **5 points**
- **User Story 8A:** As a developer, I want to create a user interface for the nearby attractions feature, so that users can discover nearby attractions around their destination. - **5 points**
- **User Story 8B:** As a developer, I want to create an intuitive user interface for the nearby attractions feature, so that users can discover and plan visits to local attractions easily. - **5 points**

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting.

- **User Story 10:** As a developer, I want to build a basic sign-up page for users to make their accounts. - **2 points**
- **User Story 11:** As a developer, I want to build a sign-in page for users to log in to their accounts. - **2 points**
- **User Story 12:** As a developer, I want to build a verification page for users to verify their accounts. - **3 points**
- **User Story 13:** As a user, I want to filter events by date, category (e.g., music, sports, art), and location, and view detailed information about each event (e.g., description, time, location, ticket availability), so that I can find and evaluate events that match my interests and schedule.- **8 points**
- How this should be reflected on the user story definition in Mingle:
 - Update the status of User Stories 7A, 7B, 8A, and 8B to 'Completed' in the current sprint.
 - Update the status of User Stories 10, 11, 12, and 13 to 'Backlog' for reassignment in the next sprint.

Sprint 6 Review Meeting Minutes

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 6:00 PM

End Time: 6:15 PM

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners:

- **User Story 10:** As a developer, I want to build a basic sign-up page for users to make their accounts. - **2 points**
- **User Story 11:** As a developer, I want to build a sign-in page for users to log in to their accounts. - **2 points**
- **User Story 12:** As a developer, I want to build a verification page for users to verify their accounts. - **3 points**
- **User Story 13:** As a user, I want to filter events by date, category (e.g., music, sports, art), and location, and view detailed information about each event (e.g., description, time, location, ticket availability), so that I can find and evaluate events that match my interests and schedule.- **8 points**

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting.

- How this should be reflected on the user story definition in Mingle:
 - Update the status of User Stories 10, 11, 12, 13 to 'Completed' in the current sprint.
 - Update the status of User Stories - to 'Backlog' for reassignment in the next sprint.

Sprint 7 Review Meeting Minutes

Members: Alejandro Morales, Gabriel Rodriguez, Haadiya Khan, Elena Sotolongo, Argelio Rodriguez

Start Time: 6:00 PM

End Time: 6:15 PM

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners:

- **User Story 15:** As a team member, I want to design and finalize the showcase poster so that we can effectively communicate our project's purpose and value. - **5 points**
- **User Story 16:** As a team member, I want to record and edit the project demo video to show how the application works. - **5 points**
- **User Story 17:** As a team, we want to prepare a final deliverable package (code, documentation, video links, and report) so we can submit everything professionally. - **5 points**

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting.

- How this should be reflected on the user story definition in Mingle:
 - Update the status of User Stories 15, 16, and 17 to 'Completed' in the current sprint.
 - Update the status of User Stories - to 'Backlog' for reassignment in the next sprint.