

Florida International University – Sprint 1 Standup 7 Meeting Minutes

CIS4951

Date: 9/11/24

Time Began: 6:00PM

Time Ended: 7:00PM

Attendees: Nicholas Garcia, Christopher Alfonso, Rodrigo Lopes, Alex Sebastian Jong A Kiem, Alexander Delgado

Absent Members: None

A Software Application for Generating Geospatial Format Files from Geotagged Digital Media

Nicholas Garcia:

- What have you done since the last scrum meeting?
 1. Reviewed GUI's made by team and decided
 2. Reviewed Material provided by PM
- What is planned to be done until the next scrum meeting?
 1. Prepare GUI with annotations for Product Manager
- What are the hurdles?
 1. Unfamiliarity with Netbeans IDE

Christopher Alfonso:

- What have you done since the last scrum meeting?
 1. Hands on work learning Netbeans GUI Builder
 2. Working on a AXURE GUI prototype
- What is planned to be done until the next scrum meeting?
 1. Continue GUI
- What are the hurdles?
 1. None

Rodrigo Lopes:

- What have you done since the last scrum meeting?
 1. Preliminary research on project specs and subject.
 2. Worked on UI prototypes
- What is planned to be done until the next scrum meeting?
 1. Coordinate and go to next meetings.
 2. Continue preliminary research and study of technologies.
 3. Create a UI mockup and evaluate requirements.
- What are the hurdles?
 1. Need to connect with project owner to obtain more specs.
 2. Fully fleshing out the requirements of the project.

Alex Jong A Kiem:

- What have you done since the last scrum meeting?
 1. Getting familiar with Netbeans using resources provided by PM
 2. Researched how to read media metadata with java
 3. Watched video on Netbeans GUI builder provided by the PM
- What is planned to be done until the next scrum meeting?

1. Do more research on how to implement project features
2. Prepare for the next meeting
- What are the hurdles?
 1. None so far.

Alexander Delgado:

- What have you done since the last scrum meeting?
 1. Worked on front end development within NetBeans GUI.
 2. Researched more information on how NetBeans GUI interacts with the backend of a system.
- What is planned to be done until the next scrum meeting?
 1. Continue working on front end development within NetBeans GUI.
 2. Research more information on how NetBeans GUI interacts with the backend of a system.
- What are the hurdles?
 1. No hurdles at this point.