

Florida International University – Sprint 1 Retrospective Meeting Minutes

CIS4951

Date: 9/15/24

Time Began: 4:00

Time Ended: 4:30

Attendees: Christopher Alfonso, Alexander Delgado, Nicholas Garcia, Alex Sebastian Jong A Kiem, Rodrigo Lopes

Absent Members: None

A Software Application for Generating Geospatial Format Files from Geotagged Digital Media

What went wrong?

- Did we do a good job estimating our team's work capacity?
 - All team members were able to complete their tasks.
- Did we do a good job estimating the time required for each user story/task?
 - The five tasks per teammate over two weeks were all done within the sprint.
- Did each team member work as scheduled?
 - All team members worked as scheduled and all meet twice with the product owner

What went right?

- The teams understanding of the scope of the project was the primary goal of this sprint.
- Through professor Hernandez's guidance we made progress these past two weeks.

How to address the issues in the next sprint?

- How to improve the process?
 - To improve our product for the next sprint, we will approach the project in two ways. One using NetBeans GUI, and one using more modern methods (HTML, CSS, React).
- How to improve the product?
 - The product can be improved by continuing to work on the front end design.