

Florida International University – Sprint 2 Standup 7 Meeting Minutes

CIS4951 Date: 9/24/24

Time Began: 7:15PM Time Ended: 7:30PM

Attendees: Nicholas Garcia, Christopher Alfonso, Rodrigo Lopes, Alex Sebastian Jong A Kiem, Alexander Delgado

Absent Members: None

A Software Application for Generating Geospatial Format Files from Geotagged Digital Media

Nicholas Garcia:

- What have you done since the last scrum meeting?
 1. Reviewed full stack demo application for PM
- What is planned to be done until the next scrum meeting?
 1. Practice and get familiar with KML and KMZ files.
- What are the hurdles?
 1. None

Christopher Alfonso:

- What have you done since the last scrum meeting?
 1. Researching needed java libraries and frameworks for the project
 2. Began Working on backend code
- What is planned to be done until the next scrum meeting?
 1. Continue Researching KML/KMZ files
 2. Continue Working on backend code for reading of metadata
- What are the hurdles?
 1. Unfamiliarity with react

Rodrigo Lopes:

- What have you done since the last scrum meeting?
 1. Worked on full stack demo Spring/React application
- What is planned to be done until the next scrum meeting?
 1. Continue working on demo application.
 2. Research backend functionality (KML/KMZ files, metadata).
- What are the hurdles?
 1. Reviewing requirements with product owner.

Alex Jong A Kiem:

- What have you done since the last scrum meeting?
 1. Figured out how to create XML using java API's
 2. Read KML documentation on Placemark's
 3. Worked on code to generate KML
- What is planned to be done until the next scrum meeting?
 1. Research the new tech stack
 2. Continue working on Xml generation

- What are the hurdles?

1. None so far.

Alexander Delgado:

- What have you done since the last scrum meeting?

1. Continued working on front end development within NetBeans GUI.

2. Researched more on how NetBeans GUI interacts with the backend system, gaining deeper insights into connecting the two.

- What is planned to be done until the next scrum meeting?

1. Continue front end development within NetBeans GUI, focusing on refining the interface.

2. Further research on the interaction between NetBeans GUI and backend systems to ensure seamless communication.

- What are the hurdles?

1. No hurdles at this point.