

Florida International University – Sprint 3 Planning Meeting Minutes

CIS4951

Date: 9/30/24

Time Began: 6:45

Time Ended: 7:15

Attendees: Christopher Alfonso, Alexander Delgado, Nicholas Garcia, Alex Sebastian Jong A Kiem, Rodrigo Lopes

Absent Members: None

A Software Application for Generating Geospatial Format Files from Geotagged Digital Media

After discussion, the velocity of the team was estimated to be : 6 user stories each. (When we begin development)

23 Points

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- **User Story U02 (2 pts):** Research Spring boot, React-native, react navigation
- **User Story U03 (3 pts):** Implement error handling in the backend
- **User Story U04 (2 pts):** Implement input validation in the backend
- **User Story U05 (3 pts):** Research how to use Google Maps Java Script API.
- **User Story U06 (5 pts):** Create React components for the home page
- **User Story U08 (5 pts):** Implement react frontend.
- **User Story U09 (5 pts):** Set up backend to frontend connection using Axios.

The team members indicated their willingness to work on the following user stories.

- **Christopher Alfonso:** U02, U03, U04, U05, U06
- **Alexander Delgado:** U02, U03, U04, U05, U06
- **Nicholas Garcia:** U02, U03, U04, U05, U06
- **Alex Sebastian Jong A Kiem:** U02, U03, U04, U05, U06
- **Rodrigo Lopes:** U05, U06, U08, U09