

Florida International University – Sprint 4 Standup 9 Meeting Minutes

CIS4951

Date: 10/24/24

Time Began: 6:30PM

Time Ended: 6:45PM

Attendees: Nicholas Garcia, Christopher Alfonso, Rodrigo Lopes, Alex Sebastian Jong A Kiem, Alexander Delgado

Absent Members: None

A Software Application for Generating Geospatial Format Files from Geotagged Digital Media

Nicholas Garcia:

- What have you done since the last scrum meeting?
 1. Contribute to axios frontend development.
 2. Try to connect frontend with backend using Springboot endpoints
- What is planned to be done until the next scrum meeting?
 1. Continue working towards communicating front and backend.
- What are the hurdles?
 1. Unfamiliarity with Axios and Springboot.

Christopher Alfonso:

- What have you done since the last scrum meeting?
 1. Connecting backend with frontend
 2. Meet with team to do back end connections
 3. Fix the order function
- What is planned to be done until the next scrum meeting?
 1. Research integrate backend code with react
 2. Add method to return all media objects
- What are the hurdles?
 1. None currently

Rodrigo Lopes:

- What have you done since the last scrum meeting?
 1. Worked on React frontend of the application
 2. React navigation
- What is planned to be done until the next scrum meeting?
 1. Continue working on React frontend and begin developing backend API connections.
 2. React navigation
- What are the hurdles?
 1. None

Alex Jong A Kiem:

- What have you done since the last scrum meeting?
 1. Implement error handling
 2. Learn react native
- What is planned to be done until the next scrum meeting?
 1. Learn react
- What are the hurdles?

1. None

Alexander Delgado:

- What have you done since the last scrum meeting?
 1. Add upload photo button, connect this to latitude / longitude backend functions
- What is planned to be done until the next scrum meeting?
 1. Finish implementing the upload photo button.
- What are the hurdles?
 1. Errors are occurring when tying the two together with axios.