

Florida International University – Sprint 4 Planning Meeting Minutes

CIS4951

Date: 10/14/24

Time Began: 6:45

Time Ended: 7:15

Attendees: Christopher Alfonso, Alexander Delgado, Nicholas Garcia, Alex Sebastian Jong A Kiem, Rodrigo Lopes

Absent Members: None

A Software Application for Generating Geospatial Format Files from Geotagged Digital Media

After discussion, the velocity of the team was estimated to be : 7 user stories each. (When we begin development)

25 Points

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- **User Story U02 (2 pts):** Finalize comments to the backend
- **User Story U03 (3 pts):** Research Axios
- **User Story U04 (2 pts):** Research React
- **User Story U05 (3 pts):** Discuss backend connections and functionality with frontend developers
- **User Story U06 (5 pts):** Make changes to REST endpoints as specified by frontend developers
- **User Story U07 (5 pts):** Bug testing for the backend
- **User Story U08 (5 pts):** Set up backend to frontend connection using Axios.

The team members indicated their willingness to work on the following user stories.

- **Christopher Alfonso:** U02, U03, U04, U05, U06,U07,U08
- **Alexander Delgado:** U02, U03, U04, U05, U06,U07,U08
- **Nicholas Garcia:** U02, U03, U04, U05, U06,U07,U08
- **Alex Sebastian Jong A Kiem:** U02, U03, U04, U05, U06,U07,U08
- **Rodrigo Lopes:** U02, U03, U04, U05, U06,U07,U08