

Florida International University – Sprint 4 Retrospective Meeting Minutes

CIS4951

Date: 10/27/24

Time Began: 5:00

Time Ended: 5:30

Attendees: Christopher Alfonso, Alexander Delgado, Nicholas Garcia, Alex Sebastian Jong A Kiem, Rodrigo Lopes

Absent Members: None

A Software Application for Generating Geospatial Format Files from Geotagged Digital Media

What went wrong?

- Did we do a good job estimating our team's work capacity?
 - Yes, we are working towards the project and are on track.
- Did we do a good job estimating the time required for each user story/task?
 - The five tasks per teammate over two weeks were all done within the sprint.
- Did each team member work as scheduled?
 - Yes, we all completed the designated tasks for this sprint.

What went right?

- A large portion of the backend code has been developed.
- Backend bug fixing is mostly complete.
- Frontend implementation is underway but not yet complete.

How to address the issues in the next sprint?

- How to improve the process?
 - Give new responsibilities/tasks to group members.
 - Better communication between backend and frontend to establish the needed connections.
- How to improve the product?
 - The product is not yet finished, for now we are focusing on creating the minimum viable product, later we will look to apply improvements.