

# Daily Scrum Meetings

Date: 10/29/2024

Attendees: Richard Chong, Andres Lopez, Michael Camelio, Carlos Ramirez, Jason Martinez

Start time: 9:30pm

End time: 10pm

- Student1: Richard Chong

- What have you done since the last scrum meeting?

I have fixed the issue with the sidebar and have now begun integrating my code with one of my teammates code to test out that everything works smoothly.

- What is planned to be done until the next scrum meeting?

I plan on continuing to integrate my code with the code of my teammates to make one whole file. Also I plan on creating a dummy database for testing.

- What are the hurdles?

Also, having issues with one of the requirements from the txt file. It is not downloading for me.

- Student 2: Andres Lopez

- What have you done since the last scrum meeting?

- Released on pypi
- Pushed massive changes to structure
- Finalized AI Framework

- What is planned to be done until the next scrum meeting?

- Begin working with other teammates to address final tasks with GUI and front end.

- What are the hurdles?

- None, distribution build was successful and no conflicts occurred.

- Student 3: Michael Camelio

1. What have you done since the last scrum meeting?
  - Testing API endpoints with OpenAI API using Postman.
2. What is planned to be done until the next scrum meeting?
  - Fix issues related to the interactions between API and EC2 instance.
  - Set up the SSL certificate.
3. What are the hurdles?
  - Time Management.

- Student 4: Carlos Ramirez

- What have you done since the last scrum meeting?

Continue adding to the chat page. Incorporate from our previous model and update what is necessary.

- What is planned to be done until the next scrum meeting?

Begin implementing new functions for image generator and agent for chat data handling.

- What are the hurdles?

Updating and envisioning

- Student 5: Jason Martinez

- What have you done since the last scrum meeting?

Researching how to install Certbot and will begin implementing starting tomorrow

- What is planned to be done until the next scrum meeting?

Try and help Michael with anything database related/installing Certbot since I have a bit of experience with Postman thanks to tinkering around with it today.

- What are the hurdles?

Troubleshooting any potential issues with installing certbot