

Daily Scrum Meetings

Date: 11/07/2024

Attendees: Richard Chong, Andres Lopez, Michael Camelio, Carlos Ramirez, Jason Martinez

Start time: 9:30pm

End time: 10pm

- Student1: Richard Chong

- What have you done since the last scrum meeting?

I have made an attempt at creating a database in mongoDB and still need to connect it to the main page.

- What is planned to be done until the next scrum meeting?

I plan on fully bringing the database online as soon as possible and integrating it.

- What are the hurdles?

Also, having issues with one of the requirements from the txt file. It is not downloading for me. I am also having issues understanding how to use mongoDB.

- Student 2: Andres Lopez

- What have you done since the last scrum meeting?

- Released on pypi
- Pushed massive changes to structure
- Finalized AI Framework

- What is planned to be done until the next scrum meeting?

- Begin working with other teammates to address final tasks with GUI and front end.

- What are the hurdles?

- None, distribution build was successful and no conflicts occurred.

- Student 3: Michael Camelio
 1. What have you done since the last scrum meeting?
 - Created Documentation for Team Members to work on AWS Server setup.
 2. What is planned to be done until the next scrum meeting?
 - Work on remote access of application.
 3. What are the hurdles?
 - Time Management.

- Student 4: Carlos Ramirez

- What have you done since the last scrum meeting?

Continue fixing issues with singleton class and continue implementing it to work with OpenAI and Groq.

- What is planned to be done until the next scrum meeting?

Finalize implementing a new singleton class and ensure it works for both models. Begin adding agents for data handling and possible image generator and continue research on TTS API we can implement.

- What are the hurdles?

Updating and envisioning

- Student 5: Jason Martinez

- What have you done since the last scrum meeting?

Looking around in the front end to see what I could try regarding Streamlit

- What is planned to be done until the next scrum meeting?

Try and see if I could help Carlos with anything regarding streamlit

- What are the hurdles?

Learning some more stuff about Streamlit, mainly