

Sprint Backlog Grooming Meeting Minutes:

Attendees: Livan Miranda, Emily Boyle, Allan Martinez, Luis Isaac

Start time: 9:30 PM

End time: 10:30 PM

The following user stories were created/discussed/refined/prioritized.

- User Story #1: Get familiar with the different technologies we will implement in this project.
- User Story #2: Establish a design for the project.
- User Story #3: The team will begin to learn about zSpace and how its programmed
- User Story #4: The team will divide the task amongst its members for a more clearer goal
- User story #5: The team lead will brief its members on the training
- User story #6 : The team will create an environment in zSpace
- User story #7 : The team will begin to work on their parts

The user stories below are completed.

- User Story #1: The team and the product owner decided to use the platform design by a company named zSpace to create our product.
- User Story #2: The product owner decided to design a software that could improve the experience of a designer when creating for example how a specific architectural structure would look in a realistic environment .
- User Story #3: The team will begin to learn about zSpace and how its programmed
- User Story #4: The team will divide the task amongst its members for a more clearer goal
-
- User story #7 : The team will begin to work on their parts