

## **Sprint Review Meeting Minutes**

Attendees: Livan Miranda, Emily Boyle, Allan Martinez, Luis Isaac

Start time: 10:15 pm

End time: 10:45 pm

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners:

**User Story #1:** The team and the product owner decided to use the platform design by a company named zSpace to create our product.

**User Story #2:** The product owner decided to design a software that could improve the experience of a designer when creating how a specific architectural structure would look in a realistic environment.

**User Story #3:** The team will begin to learn about zSpace and how it's programmed.

**User Story #4:** The team will divide the task amongst its members for a clearer goal.

**User Story #7:** The team will begin to work on their parts.

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Spring Planning meeting.

**User Story #5:** The team and the product owner decided to postpone decisions regarding the UI/UX design for the application.

**User Story #6:** We postponed the decision of where some components will be displayed on the main screen of our application.