

Sprint Planning Meeting Minutes:

Attendees: Victor Ills Fernandez, Emmanuel Mejia-Galvan, Alejandro Andres Pazos, Nelson De Jesus Saroza Camacho, and Gabriela Smit

Start time: 5:30 pm

End time: 6:00 pm

After discussion, the velocity of the team was estimated to be 2 weeks.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- #017: As a team member, I will create documentation that includes the app architecture, codebase, and APIs.
- #018: As a team member, I will create a poster highlighting the work done in our project.
- #019: As a team member, I will finalize my poster for our project based on feedback from the product owner.

The team members indicated their willingness to work on the following user stories.

- #017
 - Everyone
- #018
 - Everyone
- #019
 - Everyone