

Sprint Planning Meeting Minutes:

Attendees: Victor Ills Fernandez, Emmanuel Mejia-Galvan, Alejandro Andres Pazos, Nelson De Jesus Saroza Camacho, and Gabriela Smit

Start time: 5:30 pm

End time: 6:00 pm

After discussion, the velocity of the team was estimated to be 2 weeks.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- #013: As a team member, I will develop and integrate features such as current weather display, search functionality, and weather forecasts into the app, ensuring they meet acceptance criteria.
- #014: As a team member, I will write unit tests for critical app functionalities and conduct integration tests to ensure proper functionality and reliability.
- #015: As a team member, I will perform user acceptance testing (UAT) and address any issues or bugs identified during testing.
- #016: As a team member, I will gather feedback from users to understand their needs and improve the app iteratively.

The team members indicated their willingness to work on the following user stories.

- #013
 - Everyone
- #014
 - Everyone
- #015
 - Everyone
- #016
 - Everyone