

Sprint Planning Meeting Minutes:

Attendees: Victor Ills Fernandez, Emmanuel Mejia-Galvan, Alejandro Andres Pazos, Nelson De Jesus Saroza Camacho, and Gabriela Smit

Start time: 5:30 pm

End time: 6:00 pm

After discussion, the velocity of the team was estimated to be 2 weeks.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- #009: As a team member, I will research and select a weather API provider based on the findings from the previous sprint, considering factors like data accuracy, reliability, and ease of integration.
- #010: As a team member, I will implement utility functions or modules to handle API requests and responses, ensuring proper error handling and data parsing.
- #011: As a team member, I will integrate the chosen weather API into our app and set up endpoints for fetching weather data based on user input or location.
- #012: As a team member, I will work on the backend to establish data models and schemas for storing and processing weather data efficiently.

The team members indicated their willingness to work on the following user stories.

- #009
 - Everyone
- #010
 - Everyone
- #011
 - Everyone
- #012
 - Everyone