

Sprint Planning Meeting Minutes:

Attendees: Victor Ills Fernandez, Emmanuel Mejia-Galvan, Alejandro Andres Pazos, Nelson De Jesus Saroza Camacho, and Gabriela Smit

Start time: 5:30 pm

End time: 6:00 pm

After discussion, the velocity of the team was estimated to be 2 weeks.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- #005: As a team member, I will participate in brainstorming sessions to sketch out the user interface design for the weather app, considering user experience and visual aesthetics.
- #006: As a team member, I will contribute to the development of UI components based on the agreed-upon design, using React and CSS frameworks like Material-UI or Bootstrap.
- #007: As a team member, I will collaborate with designers and front-end developers to ensure consistency in UI components and adherence to design mockups.
- #008: As a team member, I will integrate user feedback and iterate on UI components as necessary to improve usability and accessibility.

The team members indicated their willingness to work on the following user stories.

- #005
 - Everyone
- #006
 - Everyone
- #007
 - Everyone
- #008
 - Everyone