

Sprint Planning Meeting Minutes:

Attendees: Victor Ills Fernandez, Emmanuel Mejia-Galvan, Alejandro Andres Pazos, Nelson De Jesus Saroza Camacho, and Gabriela Smit

Start time: 5:30 pm

End time: 6:00 pm

After discussion, the velocity of the team was estimated to be 2 weeks.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- #001: As a team member, I will research and evaluate the usage of React for building web applications, including its features, advantages, and best practices.
- #002: As a team member, I will research weather APIs and evaluate their suitability for our app's requirements, considering factors such as data accuracy, coverage, and cost.
- #003: As a team member, I will collaborate with team members to set up the project environment using Create React App, including configuring dependencies, folder structure, and version control with Git.
- #004: As a team member, I will explore and experiment with React basics, such as components, props, and state management, through tutorials and hands-on exercises.

The team members indicated their willingness to work on the following user stories.

- #001
 - Everyone
- #002
 - Everyone
- #003
 - Everyone
- #004
 - Everyone