

Sprint Planning Meeting Minutes:

Attendees: Gigi Arbelo, Jonathan Gil, Nicolas Smith, Careca McRae

Start time: 11:00 PM

End time: 11:20 PM

After discussion, the team's velocity was estimated to be a moderate-paced team, not rushing, but also not dragging.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- User Story #1: Find the appropriate platform to develop a website that educates users about security measures, to include modules, video training, etc. **(Completed)**
- User Story # 2: Develop a step by step training module that educates users in cyber security measures. **(In progress)**
- User Story # 3: Provide training references such as websites, books, etc. for different areas in cyber security for user information purposes. **(In progress)**
- User Story # 4: Research different areas in cyber security measures that will provide security training to individuals who use the site. **(In progress)**
- User Story #5: Create a certificate of completion for users who finish the training module at the end of the course. **(In progress)**
- User Story #6: Create a domain for the website. The domain name we chose is as follows - cybertrainingfiu.com. **(Completed)**
- User Story #7: Create the homepage of the website. **(In progress)**

The team members indicated their willingness to work on the following user stories.

- **Gigi Arbelo**
User Story
- ,2,3, 4, 5, 6
- **Jonathan Gil**
User Story
- 1, 2, 3, 4, 6, 7
- **Nicholas Smith**
User Story
- 1, 2, 3, 4
- **Careca McRae**
User Story
-, 2, 3, 4,5,6, 7

