

Sprint Review Meeting Minutes

Attendees: Gigi Arbelo, Jonathan Gil, Nicolas Smith, Careca McRae

Start time: 10:00PM

End time: 11:00PM

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners: All

- User Story #1: Find the appropriate platform to develop a website that educates users about security measures, to include modules, video training, etc. **(Completed)**
- User Story #3: Provide training references such as websites, books, etc. for different areas in cyber security to include in our website for educational purposes. **(In progress)**
- User Story #4: Research different areas in cyber security measures that will provide security training to individuals who use the site and would like to gain a broader perspective on cyber security measures. **(In progress)**
- User Story #5: Brainstorm the appropriate certificate handle that will be given to the user once training has been completed. **(In progress)**
- User Story #6: Brainstorm a domain for our website. **(Completed)**
- User Story #7: Publish the domain once the website is complete so that it is made available to the users. **(In progress)**
- User Story #8: Connect the site to Google Search Console. **(In progress)**
- User Story #9: Add a favicon to our site. **(In progress)**.

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting.

- User Story #2: Develop a step by step training module that educates users in cyber security measures which leads to a certificate of completion at the end of the course. **(Re-defined)**

