

Daily Scrum Meeting Minutes:

Attendees: Alex Castaneira, Anthony Thompson, Jinpan Zheng, Alex Narvaez

Start time: 4:45 P.M. Zoom Tuesday January 16, 2024

End time: 5:50 P.M. Zoom Tuesday January 16, 2024

Alex Castaneira:

- How many hours did I work since the last meeting?
 - I have worked 1 hour since the last meeting, the first meeting of the sprint.
- What was done since the last scrum meeting?
 - Since our last meeting I have watched videos regarding cgal installation and successfully installed cgal.
- What is planned to be done until the next scrum meeting?
 - It is planned to install for me to personally review the cgal library with the most basic aspects and then to contact Mr. Hernandez in his office hours on Wednesday for future planning.
- What are the hurdles?
 - The hurdles are the lack of being able to find good videos on reviewing cgal library and getting access to existing code to know what to add.

Anthony Thompson:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Continued study of C++ and CGAL
- What is planned to be done until the next scrum meeting?
 - Installation of CGAL library and review of Computational Geometry Concepts
- What are the hurdles?
 - Installation of CGAL

Jinpan Zheng:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Review the C++ programming language related concepts and take a quick view on 2D graphic computing topics in general.
- What is planned to be done until the next scrum meeting?
 - Setup the project development environment and discuss the tech stack that will be used in the project, such as cgal library installation, C++ project setup.
- What are the hurdles?
 - The development environment configuration is relatively complicated to set up.

Alex Narvaez:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Look over the C++ programming language and the CGAL library.
- What is planned to be done until the next scrum meeting?
 - Begun the process of setting up cgal library installation.
- What are the hurdles?
 - Figuring out how to properly install the development environment.