

Daily Scrum Meeting Minutes:

Attendees: Alex Castaneira, Anthony Thompson, Jinpan Zheng, Alex Narvaez

Start time: 4:45 P.M. Zoom Thursday January 25, 2024

End time: 5:50 P.M. Zoom Thursday January 25, 2024

Alex Castaneira:

- How many hours did I work since the last meeting?
 - I have worked 3 hours since the last meeting, the sixth meeting of the sprint and 2nd of week 1.
- What was done since the last scrum meeting?
 - Since our last meeting I have made simple C++ programs, finished notes on cgal library case use and syntax of the C++ language that I would use for development, and attended a meeting with Hernandez.
- What is planned to be done until the next scrum meeting?
 - It is planned to meet with Mr. Hernandez next Friday for the second meeting regarding us being introduced to existing code and tech stack to occur.
- What are the hurdles?
 - The hurdles are the lack of being able to find good videos on C++ cgal projects to familiarize with the library and C++ aspects on geometry algorithms, as well as less online resources than expected outside of cgal main homepage.

Anthony Thompson:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Planning for project with Product Owner
- What is planned to be done until the next scrum meeting?
 - Meeting to bring the team up to speed.
- What are the hurdles?
 - Configuring Libraries for CGAL

Jinpan Zheng:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Read the cgal library documentation and got familiar with it
- What is planned to be done until the next scrum meeting?
 - Explore the cgal library with examples.
- What are the hurdles?
 - Configuring development environment for cgal.

Alex Narvaez:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Spoke with Mr. Hernandez regarding project expectations and cgal requirements for the project. As well as worked on C++ methods.
- What is planned to be done until the next scrum meeting?
 - Ensure cgal installation was done correctly for next meeting.
- What are the hurdles?
 - Hurdles being the lack of informative cgal tutorials combined with the use of C++.