

Daily Scrum Meeting Minutes:

Attendees: Alex Castaneira, Anthony Thompson, Jinpan Zheng, Alex Narvaez

Start time: 6:00 P.M. Zoom Wednesday April 10, 2024

End time: 6:30 P.M. Zoom Wednesday April 10, 2024

Alex Castaneira:

- How many hours did I work since the last meeting?
 - I have worked 3 hours since the last meeting, the second meeting of week 2 in sprint 6 during week 13.
- What was done since the last scrum meeting?
 - Since our last meeting I have continued working with others on the code regarding implementation for the Java side programs with the JGEOM library in mind. This includes the export java side in which graphing information of the points will be sent to the txt file. I have also begun developing my poster, as well the script for the demo video recording and presentation.
- What is planned to be done until the next scrum meeting?
 - We have met with Professor Hernandez and determined next tasks to do regarding changes in diagrams for C++ and Java side. We also have a goal to start developing a simple graph showcase of 2D triangulation or voronoi diagram of simple object while waiting for Mr. Hernandez to give the full library. It is planned to meet with Mr. Hernandez next Friday, but to work on developing the above mentioned tasks while working on individual posters.
- What are the hurdles?
 - The hurdles are the lack of being able to find a proper implementation for certain geometric objects such as polygons with holes, as info for cgal documentation is lacking for examples with the hardest to implement objects. Another hurdle is testing graphical implementations to check properly since we are lacking the libraries that will be used in showcase so we have created substitute libraries. Another hurdle is the time constraint of one week left while still waiting for final library implementation to use in displaying.

Anthony Thompson:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Testing examples for display show case.
- What is planned to be done until the next scrum meeting?
 - Further implementation and testing of Java export and C++ import.
- What are the hurdles?
 - Polygon switch case implementation is a bit difficult compared to the other classes.

Jinpan Zheng:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Implemented data processing object import.
- What is planned to be done until the next scrum meeting?
 - Refactor code to make it more readable.
- What are the hurdles?
 - No hurdle so far

Alex Narvaez:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Continued working on toString methods.
- What is planned to be done until the next scrum meeting?
 - Meet with Mr. Hernandez regarding further development and showcase of project.
- What are the hurdles?
 - The hurdles being correctly implementing polygons for certain geometric objects.

Joseph Mejia:

- How many hours did I work since the last meeting?
 - I've worked for 3 hours.
- What was done since the last scrum meeting?
 - I've been focusing on advancing the development of toString methods.
- What is planned to be done until the next scrum meeting?
 - I plan to discuss the continuation of toString methods' implementation with Mr. Hernandez.
- What are the hurdles?
 - I'm encountering challenges with correctly setting up CGAL on my personal device.