

Sprint Planning Meeting:

Attendees: Michaela Dunston, Eduardo Chung, & Mario Vega

Start time: 22:45

End time: 23:00

After discussion, the velocity of the team was estimated to be at 0 as this is our first Sprint and we cannot give an accurate sprint velocity till our third sprint down the line.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- Research of campaigns launch & determining approach.
- Research for data that will be collected during the phishing campaign.
- Research for software to be utilized.
- Research Phishing training for end users

The team members indicated their willingness to work on the following user stories.

- Michaela Dunston
 - Research more about various phishing campaigns (what type of data is collected) & determining necessary deadlines for the production of the campaign.
- Mario Vega
 - Research more about phishing campaigns and what types of software and methods are out there that can be used.
- Eduardo Chung
 - Research necessary software for campaigns launch