

Sprint Planning Meeting:

Attendees: Michaela Dunston, Eduardo Chung, Alejandro Arrocha & Mario Vega

Start time: 23:02

End time: 23:14

After discussion, the team's velocity was estimated at 2 stories per sprint as on average we were able to consistently finish and complete 2 between all team members.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- The team was divided into two groups.
- The phishing campaign will be created by one team, while the other team will provide end-user training.

The team members indicated their willingness to work on the following user stories.

- Michaela Dunston
 - Work on the creation of the phishing training requirements for end users.
 - With the Implementation of our Canva PowerPoint.
 - Research and create a phgames, to add to our training.
- Mario Vega
 - Research statistics on effective training and liabilities involving phishing.
 - Complete the training ensuring it lasts between 30 minutes and 1 hour.
- Eduardo Chung
 - Get all the e-mails for the campaign ready
 - Design landing page and emails for profiles.
 - Start cleaning up errors and bugs.
- Alejandro Arrocha
 - Create Profiles and Landing pages within Gophish.
 - Modify groups and user for the campaign.
 - Check on data summited on tested subjects.
 - Begin with the campaign.