

Sprint Planning Meeting:

Attendees: Michaela Dunston, Eduardo Chung, Alejandro Arrocha & Mario Vega

Start time: 22:30

End time: 22:5

After discussion, the team's velocity was estimated at 2 stories per sprint as on average we were able to consistently finish and complete 2 between all team members.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- The team was divided into two groups.
- The phishing campaign will be created by one team, while the other team will provide end-user training.

The team members indicated their willingness to work on the following user stories.

- Michaela Dunston
 - Review the phishing training requirements for end users.
 - Complete phishing game for our training.
 - Create poster.
- Mario Vega
 - Complete the training and work on the presentation for the first week.
 - In the second week, we will focus on creating videos, posters, and finalizing the project.
- Eduardo Chung
 - Design landing page and emails for profiles.
 - Start work on data analysis
 - Exterminates last bugs.
- Alejandro Arrocha
 - Import all users emails.
 - Fix some URL error.
 - Prepare the email template.
 - Try changing sending profiles from Gmail to Outlook.