

Sprint Planning Meeting:

Attendees: Michaela Dunston, Eduardo Chung, Alejandro Arrocha & Mario Vega

Start time: 22:15

End time: 22:55

After discussion, the team's velocity was estimated at 2 stories per sprint as on average we were able to consistently finish and complete 2 between all team members.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- The team was divided into two groups.
- The phishing campaign will be created by one team, while the other team will provide end-user training.

The team members indicated their willingness to work on the following user stories.

- Michaela Dunston
 - Complete Final Deliverable.
 - Prepare for Showcase.
 - Introduction, and Demo videos.
- Mario Vega
 - Complete project demo and introduction video.
 - Submit Project information form.
 - Print poster.
- Eduardo Chung
 - Video
 - Documentation
 - Preparing myself mentally
 - Presentation Slides
- Alejandro Arrocha
 - Create Demo Video
 - Document Everything
 - Prepare The Final Project Zip
 - Get ready for the Showcase.