

Sprint Planning Meeting Minutes #7:

Attendees: <Danny Pascual, Samuel Perez, Norberto Merani, Aliete Alfano>

Start time: <9:00 AM>

End time: <10:00 AM>

After discussion, the velocity of the team was estimated to be **90 Hours** combined to complete the full Sprint.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- User Story #7: Create project poster
- User Story #8: Prepare final deliverable
- User Story #9: Create the project videos

The team members indicated their willingness to work on the following user stories.

- Norberto Merani: #7, #8, and #9
- Samuel Perez: #7, #8, and #9
- Danny Pascual: #7, #8, and #9