

Sprint Planning Meeting Minutes:

Attendees: Hunter Sanchez, Augusto Rodriguez, Adam Kobke, Seyedmasoud Sadjadi

Start time: 7:00pm

End time: 7:30pm

After discussion, the velocity of the team was estimated to be 2 User Stories, worth 3 hours a day.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- User Story 1: Learn how to use basic Nextcloud features.
- User Story 2: Finish setting up a development environment.

The team members indicated their willingness to work on the following user stories.

- Hunter Sanchez
 - User Story 1: Learn how to use basic Nextcloud features.
 - User Story 2: Finish setting up a development environment.
- Augusto Rodriguez
 - User Story 1: Learn how to use basic Nextcloud features.
 - User Story 2: Finish setting up a development environment.
- Adam Kobke
 - User Story 1: Learn how to use basic Nextcloud features.
 - User Story 2: Finish setting up a development environment.