

Sprint Planning Meeting Minutes:

Project: Material Atlas for Coastal Construction

Attendees: Di Wu, Jacob Schuster, William Duran, Owen Weng

Start time: 9:15 AM

End time: 10:00 AM

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- User Story 1: Research AI tools to extract formulas / methods from research papers
- User Story 2: Initialize the dashboard project using Next.js
- User Story 3: Research different database technologies to store the materials
- User Story 4: Add ability for users to upload materials.
- User Story 5: Create ability to view similar materials based on attributes / base formula.

The team members indicated their willingness to work on the following user stories.

Jacob Schuster

- User Story 1
- User Story 3

Owen Weng

- User Story 4
- User Story 5

William Duran

- User Story 2