

## **Sprint Planning Meeting Minutes:**

Attendees: Mario Oliva, Jonathan Smith, Adeel Hye

Start time: 10:30AM

End time: 11:00AM

After discussion, the velocity of the team was estimated to be 2 hours for each daily scrum.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- #1: Get Familiar with NextCloud's interface
- #2: Look into past NextCloud open source projects for inspiration
- #3: Start setting up development environment with NextCloud

The team members indicated their willingness to work on the following user stories.

- Mario Oliva
  - User story #1: Get Familiar with NextCloud's interface
  - User story #2: Look into past NextCloud open source projects for inspiration
  - User story #3: Start setting up development environment with NextCloud
- Adeel Hye
  - User story #1: Get Familiar with NextCloud's interface
  - User story #2: Look into past NextCloud open source projects for inspiration
  - User story #3: Start setting up development environment with NextCloud
- Jonathan Smith
  - User story #1: Get Familiar with NextCloud's interface
  - User story #2: Look into past NextCloud open source projects for inspiration
  - User story #3: Start setting up development environment with NextCloud