

Daily Scrum Meeting Minutes:

Attendees: Mario Oliva, Jonathan Smith, Adeel Hye

Start time: 11:00AM

End time: 12:00PM

Mario Oliva:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Continued using NextCloud interface for testing
 - Spent time understanding NextCloud developer documentation
- What is planned to be done until the next scrum meeting?
 - Start a repository for the project
 - Modify any needed NextCloud stories
- What are the hurdles?
 - Work

Adeel Hye:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Studied NextCloud Documentation
- What is planned to be done until the next scrum meeting?
 - Create a repository for the project
- What are the hurdles?
 - Figure out how to implement Microsoft Products

Jonathan Smith:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - NextCloud functionality was explored further
- What is planned to be done until the next scrum meeting?
 - Researching different methods of integration with file sharing products
 - Reviewing previous open source projects
- What are the hurdles?
 - Determining the ways outlook, azure, and O365 can be implemented
 - Balancing increasingly larger workload