

Daily Scrum Meeting Minutes:

Attendees: Mario Oliva, Jonathan Smith, Adeel Hye

Start time: 11:00AM

End time: 12:00PM

Mario Oliva:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Started project repository
 - Spent some time testing previous NextCloud integration examples
- What is planned to be done until the next scrum meeting?
 - Start development process
 - Continue testing NextCloud
- What are the hurdles?
 - Understanding some of the app's requirements

Adeel Hye:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Explored previous NextCloud projects
- What is planned to be done until the next scrum meeting?
 - Begin development
- What are the hurdles?
 - Explore integrations with Microsoft Products

Jonathan Smith:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - NextCloud functionality was explored further
 - Opened and explored the previous projects
- What is planned to be done until the next scrum meeting?
 - Continue researching different methods of integration with file sharing products
 - Continue to view previous open source projects
- What are the hurdles?
 - Determining the ways outlook, azure, and O365 can be implemented
 - Balancing increasingly larger workload