

## Daily Scrum Meeting Minutes:

Attendees: Mario Oliva, Jonathan Smith, Adeel Hye

Start time: 11:00AM

End time: 12:00PM

Mario Oliva:

- How many hours did I work since the last meeting?
  - 3 hours
- What was done since the last scrum meeting?
  - Discussed progress with product owner
  - Created integration stories for our project after meeting with product owner
  - Tested NextCloud repository on GitHub
- What is planned to be done until the next scrum meeting?
  - Clone NextCloud repository and start development
  - Create necessary routes for the integration of each of the required features
- What are the hurdles?
  - Time

Adeel Hye:

- How many hours did I work since the last meeting?
  - 3 hours
- What was done since the last scrum meeting?
  - Met the product owner
- What is planned to be done until the next scrum meeting?
  - Clone NextCloud Repository
  - Explore existing Microsoft NextCloud integration
- What are the hurdles?
  - Access NextCloud enterprise resources to implement existing integration

Jonathan Smith:

- How many hours did I work since the last meeting?
  - 3 hours
- What was done since the last scrum meeting?
  - Conversated with the product owner
  - Formulated integration narratives post-product owner discussion
  - Accessed the repository
- What is planned to be done until the next scrum meeting?
  - Initiate cloning of the NextCloud repository
  - Inspect and elaborate on NextCloud's integration with Microsoft
  - Draft ways for integration of upcoming features
- What are the hurdles?

- Allocating sufficient time and gaining access to essential NextCloud enterprise resources for integration