

Sprint Planning Meeting Minutes:

Attendees: Mario Oliva, Jonathan Smith, Adeel Hye

Start time: 10:30AM

End time: 11:00AM

After discussion, the velocity of the team was estimated to be 3 hours for each daily scrum.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- #1: Clone existing NextCloud repository
- #2: Integrate Azure inside NextCloud app
- #3: Integrate Office 365 in NextCloud app
- #4: Integrate Active Directory in NextCloud

The team members indicated their willingness to work on the following user stories.

- Mario Oliva
 - User story #1: Clone Existing NextCloud repository
 - User story #2: Integrate Azure inside NextCloud app
 - User story #3: Integrate Office 365 in NextCloud app
- Adeel Hye
 - #1: Clone existing NextCloud repository
 - #2: Integrate Azure inside NextCloud app
 - #3: Integrate Office 365 in NextCloud app
 - #4: Integrate Active Directory in NextCloud
- Jonathan Smith
 - #1: Clone existing NextCloud repository
 - #2: Integrate Azure inside NextCloud app
 - #3: Integrate Office 365 in NextCloud app
 - #4: Integrate Active Directory in NextCloud