

Sprint Planning Meeting Minutes:

Attendees: Mario Oliva, Jonathan Smith, Adeel Hye

Start time: 10:30AM

End time: 11:00AM

After discussion, the velocity of the team was estimated to be 3 hours for each daily scrum.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- #1: Have all members sign in to NextCloud locally using admin privileges (5 pts)
- #2: Upload NextCloud repository with latest code changes to GitHub for server access (3pts)
- #3: Integrate an Office 365 version provided in the NextCloud store (8pts)
- #4: Integrate a specific Azure service to work in NextCloud
- #5: Integrate Microsoft AD to work with authenticating Office 365 usage

The team members indicated their willingness to work on the following user stories.

- Mario Oliva
 - User story #1: Have all members sign in to NextCloud locally using admin privileges (5pts)
 - User story #2: Upload NextCloud repository with latest code changes to GitHub for server access (3 pts)
 - User story #3: Integrate an Office 365 version provided in the NextCloud store NextCloud's interface (8 pts)
- Adeel Hye
 - #1: Have all members sign in to NextCloud locally using admin privileges
 - #4: Integrate a specific Azure service to work in NextCloud
 - #5: Integrate Microsoft AD to work with authenticating Office 365 usage
- Jonathan Smith
 - #1: Have all members sign in to NextCloud locally using admin privileges
 - #3: Integrate an Office 365 version provided in the NextCloud store
 - #5: Integrate Microsoft AD to work with authenticating Office 365 usage