

Sprint Planning Meeting Minutes:

Attendees: Mario Oliva, Jonathan Smith, Adeel Hye

Start time: 10:30AM

End time: 11:00AM

After discussion, the velocity of the team was estimated to be 3 hours for each daily scrum.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- #1: Upload NextCloud repository with latest code changes to GitHub for server access
- #2: Integrate an Office 365 version provided in the NextCloud store
- #3: Provide authentication layer to use Microsoft Office account instance inside app integration
- #4: Establish an NGINX reverse proxy to access OnlyOffice and Collabora servers through NextCloud
- #5: Establish LDAP Domain Controller service
- #6: Integrate a specific Azure service to work in NextCloud

The team members indicated their willingness to work on the following user stories.

- Mario Oliva
 - #1: Upload NextCloud repository with latest code changes to GitHub for server access
 - #2: Integrate an Office 365 version provided in the NextCloud store
 - #3: Provide authentication layer to use Microsoft Office account instance inside app integration
 - #4: Establish an NGINX reverse proxy to access OnlyOffice and Collabora servers through NextCloud
- Adeel Hye
 - #4: Establish an NGINX reverse proxy to access OnlyOffice and Collabora servers through NextCloud
 - #6: Integrate a specific Azure service to work in NextCloud
- Jonathan Smith
 - #5: Establish LDAP Domain Controller service
 - #6: Integrate a specific Azure service to work in NextCloud

