

Sprint Review Meeting Minutes

Attendees: Mario Oliva, Jonathan Smith, Adeel Hye

Start time: 7:00PM

End time: 8:00PM

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners: All.

- #1: Upload NextCloud repository with latest code changes to GitHub for server access
- #2: Integrate a Collabora Office version provided in the NextCloud store
- #3: Provide authentication layer to use Microsoft Office account instance inside app integration
- #4: Establish an NGINX reverse proxy to access OnlyOffice and Collabora servers through NextCloud
- #5: Establish LDAP Domain Controller service
- #6: Integrate a specific Azure service to work in NextCloud

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Spring Planning meeting.

- No user stories were rejected in this sprint. All implementations were up to the mark and were approved by the product owner. They will not be moved back to the product backlog, and there is currently no need for reassignment in the future sprint planning meetings.