

Sprint Planning Meeting Minutes:

Attendees: Mario Oliva, Jonathan Smith, Adeel Hye

Start time: 10:30AM

End time: 11:00AM

After discussion, the velocity of the team was estimated to be 3 hours for each daily scrum.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- #1: Debug NextCloud office load problems with Collabora
- #2: Provide custom app on NextCloud dashboard showing NextCloud Office integration
- #3: Provide custom app on NextCloud dashboard showing NextCloud user-side Active Directory integration

The team members indicated their willingness to work on the following user stories.

- Mario Oliva
 - #1: Debug NextCloud office load problems with Collabora
 - #2: Provide custom app on NextCloud dashboard showing NextCloud Office integration
- Adeel Hye
 - #1: Debug NextCloud office load problems with collabora and NextCloud office
- Jonathan Smith
 - #3: Provide custom app on NextCloud dashboard showing NextCloud user-side Active Directory integration.