

Daily Scrum Meeting Minutes:

Attendees: Mario Oliva, Jonathan Smith, Adeel Hye, Sergio Roa, Ismail

Start time: 11:00AM

End time: 12:30PM

Mario Oliva:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Used dependency injection to register PageController and LDAPService class, posting updates on the project repository
 - Successfully made manual API route that tests a working LDAP Connection in NextAD
- What is planned to be done until the next scrum meeting?
 - Updated the UI to account for user attribute retrieval in Active Directory
 - Keep assisting the team with the GET and PUT endpoints left to configure
- What are the hurdles?
 - LDAP functions can be tricky to navigate without prior knowledge

Adeel Hye:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Updated PUT endpoint
- What is planned to be done until the next scrum meeting?
 - Pull Changes teammate made and create successful endpoints between LDAP and NextAD
- What are the hurdles?
 - Lack of time

Jonathan Smith:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting
 - Began work in the backend for the endpoints
- What is planned to be done until the next scrum
 - Working on the GET and PUT endpoints to configure
- What are the hurdles?
 - Time conflicts with other projects

Sergio Roa:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting
 - Pulled updates repository
 - Began making method and endpoint to pull user attributes from active directory
 - Began making method and endpoint to update user attributes in active directory
- What is planned to be done until the next scrum
 - Continue Working on method/endpoint to pull user information from AD
 - Continue working on method/endpoint to update user attributes on AD
- What are the hurdles?
 - Time and Lack of documentation

Ismail:

- How many hours did I work since the last meeting?
 - 3 Hours
- What was done since the last scrum meeting
 - Updated code by pulling from repository
 - Begin to code the endpoint to GET user attributes from AD
 - Begin to code the endpoint to PUT (update) user attributes in AD
- What is planned to be done until the next scrum
 - Continue working on the above mentioned features
- What are the hurdles?
 - Other classes / Family