

Sprint Planning Meeting Minutes:

Attendees: Mario Oliva, Jonathan Smith, Adeel Hye, Sergio Roa, Ismail

Start time: 10:30AM

End time: 11:00AM

After discussion, the velocity of the team was estimated to be 3 hours for each daily scrum.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- #1: Work on video presentation detailing what was done in the project
- #2: Design the individual poster for the Showcase event with the proper information
- #3: Collect and organize all the Scrum ceremony meetings for a final evaluation

The team members indicated their willingness to work on the following user stories.

- Mario Oliva
 - #1: Work on video presentation detailing what was done in the project
 - #2: Design the individual poster for the Showcase event with the proper information
 - #3: Collect and organize all the Scrum ceremony meetings for a final evaluation
- Adeel Hye
 - #1: Work on video presentation detailing what was done in the project
 - #2: Design the individual poster for the Showcase event with the proper information
- Jonathan Smith
 - #1: Work on video presentation detailing what was done in the project
 - #2: Design the individual poster for the Showcase event with the proper information
- Sergio Roa
 - #1: Work on video presentation detailing what was done in the project
 - #2: Design the individual poster for the Showcase event with the proper information
- Ismail
 - #1: Work on creating individual poster for Showcase event
 - #2: Work on video presentation detailing what was done in the project.