

Sprint Planning Meeting Minutes:

Attendees: Jose Pujol, Jose Hernandez, Naor Vidal

Start time: 5:30 pm

End time: 5:45 pm

After discussion, the velocity of the team was estimated to be 2 stories each worth about 20 hours per member for the duration of Sprint 1.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- Meet product owner
- Gather initial requirements from product owner
- Research existing solutions in the market
- Determine target user platform (IOS / Android)
- Attend driver meeting and gather input
- Revise requirements accordingly

The team members indicated their willingness to work on the following user stories.

- Meet product owner
- Gather initial requirements from product owner
- Research existing solutions in the market
- Determine target user platform (IOS / Android)
- Attend driver meeting and gather input
- Revise requirements accordingly