

## **Sprint Backlog Grooming Meeting Minutes:**

**Project:** Project Manager

**Attendees:** Jose Pujol, Jose Hernandez, Naor Vidal

**Start time:** 2:45pm

**End time:** 3:00pm

After discussion, the velocity of the team was estimated to be 2 stories each worth about 30 hours per member for the duration of Sprint 2.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- Outline product features
- Revise requirement specifications
- Finalize system design
- Draft project design document
- Finalize DB schema/design
- Revise Figma Design
- Schedule follow-up meeting with product owner

The team members indicated their willingness to work on the following user stories.

- Jose Pujol, Jose Hernandez, Naor Vidal
  - Outline product features
  - Revise requirement specifications
  - Finalize system design

- Draft project design document
- Finalize DB schema/design
- Revise Figma Design
- Schedule follow-up meeting with product owner