

## **Review Meeting Minutes**

**Project:** Project Manager

**Attendees:** Jose Pujol, Jose Hernandez, Naor Vidal

**Start time:** 12:00pm

**End time:** 12:15pm

After a show and tell presentation, the implementation of the following user stories was accepted by the product owners: All.

- Outline product features
- Revise requirement specifications
- Finalize system design
- Draft project design document
- Finalize DB schema/design
- Revise Figma Design

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting.

- No user stories have been moved back to the product backlog at this time.