

Review Meeting Minutes

Project: Project Manager

Attendees: Jose Pujol, Jose Hernandez, Naor Vidal

Start time: 7:00pm

End time: 7:15pm

After a show and tell presentation, the implementation of the following user stories was accepted by the product owners: All.

- Draft an initial database schema design and set up the initial database tables according to the schema
- Identify a suitable code styleguide for the project and implement tools (like linters) to enforce its usage.
- Set up the development, staging, and production environments ensuring all required tools and software are installed.
- Review the current state of the Ride Hailing Engine and start development on the prioritized tasks.
- Review the current Figma design with the team and update the design elements in Figma based on feedback.
- Go through Google Maps documentation specific to Flutter and set up a sample Flutter project to practice integrating Google Maps.

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting.

- No user stories have been moved back to the product backlog at this time.