

Sprint Planning Meeting Minutes:

Attendees: Jose Pujol, Jose Hernandez, Naor Vidal

Start time: 11:30 am

End time: 11:45 pm

After discussion, the velocity of the team was estimated to be 2 stories each worth about 30 hours per member for the duration of Sprint 4.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- Research networking library on Flutter.
- Connect backend to frontend
- Create skeleton dashboard for app
- Create landing page for app
- Integrate map into the app
- Research routing integration using map API
- Research Authz/Authn integration
- Create API and export spec
- Data Processing
- File storage on DB

The team members indicated their willingness to work on the following user stories.

- Research networking library on Flutter.
- Connect backend to frontend

- Create skeleton dashboard for app
- Create landing page for app
- Integrate map into the app
- Research routing integration using map API
- Research Authz/Authn integration
- Create API and export spec
- Data Processing
- File storage on DB