

## **Review Meeting Minutes**

**Project:** Project Manager

**Attendees:** Jose Pujol, Jose Hernandez, Naor Vidal

**Start time:** 4:45pm

**End time:** 5:00pm

After a show and tell presentation, the implementation of the following user stories was accepted by the product owners: All.

- Integrate map into the app
- Secure API (Authz/Authn)
- Implement list of deliveries, routes, and drivers
- Export parser for Excel files
- Create parser for Excel file
- Connect backend to frontend
- File storage on DB

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting.

- No user stories have been moved back to the product backlog at this time.