

Sprint Backlog Grooming Meeting Minutes:

Project: Project Manager

Attendees: Jose Pujol, Jose Hernandez, Naor Vidal

Start time: 4:45pm

End time: 5:00pm

After discussion, the velocity of the team was estimated to be 2 stories each worth about 30 hours per member for the duration of Sprint 6.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- Integrate map into the app
- Allow Photo uploads from Flutter to backend
- Implement ability to view delivery details
- Connect backend to frontend
- Implement Excel file uploads
- In-app routing points to Google maps

The team members indicated their willingness to work on the following user stories.

- Jose Pujol, Jose Hernandez, Naor Vidal
 - Integrate map into the app
 - Allow Photo uploads from Flutter to backend
 - Implement ability to view delivery details
 - Connect backend to frontend
 - Implement Excel file uploads
 - In-app routing points to Google maps